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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Total/Bond Amount Business Unit

Per Bond Implementation Plan was 

work designated to be completed 

by Contractor or In House?

Q1 - Was this work performed 

by Contractors, City 

Workforce, or Both

Q2 - Was scope of project met per 

Bond Implementation
Q3 - Were any items missing? Q3(a) What items were missing

Q4 - Were there additional items 

over the scope? 

Q4(a) What items were present that 

exceed the scope?

Q5 - Number of 

Pictures
COMMENTS

DISTRICT 1 - DRAFT

Thomas Macaione Park Installation of New Water Fountain Along w/Backflow Preventer 24,000.00$                                        423049 In House No Yes

Water fountain was not 

installed No N/A 3

At a May 2011 POSAC meeting, staff reported that only the irrigation system would be installed for this project, "A 

cultural review was being done and an archaeologist would have to be on site"

Thomas Macaione Park Upgrade Irrigation to ICC Controller System In House In House Yes No N/A No N/A Review with irrigation audit

Thomas Macaione Park Upgrade Backflow Preventer w/Hot Box In House In House Yes No N/A No N/A

Thomas Macaione Park Install Park Signs In House In House Yes No N/A No N/A

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 1


